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Chickamauga Lock Replacement 

BLUF

 Bottom Line Up Front
 Lock Excavation contract is progressing.  Remaining contract options will be 

exercised by 31 July 2017.  Expiration dates for the options were extended from 31 

May at no additional cost.

 Lock Chamber contract package was advertised on 19 June 2017, with a bid opening 

scheduled for 23 Aug 2017.  Anticipate awarding the contract in Sept 2017. Scope 

includes concrete placements and installing previously fabricated steel components.

 District is developing a Post Authorization Change Report (PACR) due to certified total 

project cost estimate of $755M exceeding the current authorized 902 limit of $482M. 
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Chickamauga – Project Overview    
Road & Bridges - $6M

Completed Feb 2007

Cofferdam - $89M

Awarded Sep 2006, Comp 2012

Lock Chamber

Award scheduled: Sep ‘17

Lock & Associated Facilities        $749M

Road and Bridges                              6M

Total                                   $755M

$216M Obl thru 2nd Qtr FY17 = 29% complete

Bridge Fabrication - $400K

Completed June 2011

Gates & Valves - $17M

Awarded Sep 2009, Comp 2012

Cofferdam Stabilization - $3.1M

Awarded Sep 2015, Comp 2016

Lock Excavation - $33.2M

Sep ’16 Award Base and 2 

Options at $26M.

Approach Walls

Award scheduled:  Sep ‘21

Approach Beams - $14M

Awarded Apr 2010, Comp 2013
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Decommissioning/Site Work

Award scheduled: Sep ‘20



BUILDING STRONG®
and Taking Care of People!

1 2

1. 27 June 2017 - Overview of Lock Excavation site; 

2. Pre-bid site visit held on 27 June 2017; 3. Concrete 

placement for 1 of the 44 anchor support blocks
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Major Activity Schedule

Chickamauga Lock Project 

Time and Cost Scorecard
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Expenditures  28 Apr 

Planned (BCWS)           $194.0M

Earned (BCWP)           $194.0M

Actual (ACWP)           $194.0M

BCWP:  Reports the value (based on % complete) of the work 

performed to  date. 

Target:

Actual as compared to Planned:  ( <1% = Green) (>1%and <3% = 

Yellow) and (>3% = Red)

Schedule 28 Apr 

(Baseline)/(Current)

Project Complete May 2028 / Jun 2024

Lock Operational Nov 2027 / Dec 2023

Measures: Planned project completion and Lock operational

dates

Target:

PACR Anticipated in FY18.

Budget

FY17
2nd Qtr

FY17 3rd
Qtr

FY17 4th
Qtr

FY18 1st
Qtr

Baseline Cost w/ risk 755

COE TEP 631.9
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Chickamauga Project TEP Trend
Activity Baseline Current

Lock Excavation – Exercise 

remaining Options

31 May 2017 31 July 2017

Lock Excavation – Begin 

rock blasting

Sep 2017 Sep 2017

Lock Chamber – Contract

Award

Sept 2017 Sept 2017
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Chickamauga Lock Project Schedule

Major Feature Construction Award Complete Revised

Lock Excavation Construction Sep 2016 Sep 2018

Lock Chamber Sep 2017 Dec 2023

Site Work and Decommission Existing Lock Sep 2020 Jun 2024

Approach Walls Construction Sep 2021 Dec 2023

PACR for 902 Exceedance1 Oct 2016 ~ June 2018 Completion 

1 902 Exceedance expected by FY2020 with efficient funding.
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Chickamauga Lock Schedule 

Post Authorization Change Report (PACR)

Item Start Finish

PACR – Report Development Mar 2017 Aug 2017

Agency Technical Review (ATR) of PACR Aug 2017 Oct 2017

USACE LRD Review of PACR Oct 2017 Dec 2017

USACE HQ Review of PACR Jan 2018 Mar 2018

ASA(CW) Review of PACR Mar 2018 ~ Jun 2018
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Chickamauga Lock Summary and Challenges

 Anticipate exercising Lock Excavation options in July 2017.

 Lock Chamber solicitation posted 19 June in anticipation of a Sept 2017 

award.

 Project developing Post Authorization Change Report (PACR) due to 

current cost estimate exceeding the current authorized 902 limit. 
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